



---

# Beanstalk DAO Meeting

March 19, 2024

---

# Big Items Up Front

## Recent Milestones


- Cyfrin Codehawks audit competition of Seed Gauge System ongoing
- [Beanstalk's Dune dashboard](#) is back up and running

---

# Projects and Initiatives

---

# Beanstalk Project Funnel



# Seed Gauge

Target Deployment: Week of April 15

## Notes

- Key Contributors: Brean, Ben, Brendan, Guy
- Completed tasks are highlighted in green
- Task darkness is correlated to confidence in timeframe; darker color = higher confidence
- For more information, see the [Seed Gauge RFC Channel on Discord](#)

Task Title	4-Mar	11-Mar	18-Mar	25-Mar	1-Apr	8-Apr	15-Apr	22-Apr	29-Apr	6-May	13-May	20-May	27-May	3-Jun	10-Jun
<b>Contract Development</b>															
Support for calculating L2SR															
Support the evaluation of L2SR															
Introduce autonomous Grown Stalk distribution (Bean <> LP)															
Introduce autonomous Grown Stalk distribution (LP <> LP)															
Introduce target Stalk inflation rate															
Support for changing Temperature on a relative scale															
Generalize Flood for a single Well															
Implement excessive price threshold case															
Support for Unripe lambda to lambda conversions															
Liquidity Weight Facet															
Initial Cyfrin audit remediation: Germinating assets															
Code review before Codehawks audit															
Supporting auditors during Codehawks audit															
Sunrise simulation script (determine optimal parameters)															
Remediations related to Codehawks audit															
<b>General and Administrative</b>															
Share BIP draft and near final code in Discord															
BIP Voting Period															

# wstETH Migration

Target Deployment: Week of June 3

## Notes

- Key Contributors: Brendan, Brean, Guy
- Completed tasks are highlighted in green
- Task darkness is correlated to confidence in timeframe; darker color = higher confidence
- For more information, please see the [wstETH Migration RFC Channel on Discord](#)

Task Title	4-Mar	11-Mar	18-Mar	25-Mar	1-Apr	8-Apr	15-Apr	22-Apr	29-Apr	6-May	13-May	20-May	27-May	3-Jun	10-Jun
<b>Contract Development</b>															
Implement wstETH:USD oracle															
Implement wstETH:ETH oracle															
Generalize the token used to buy Fertilizer															
Init contract for whitelisting BEAN:wstETH Well															
Support for minting, Converts, BDV calculation, etc.															
Temporary disable minting from Multi Flow v1															
Script for Unripe migration															
Code review prior to Codehawks audit															
<b>[Interim period during other scheduled audits]</b>															
Basin Well Deployer Tool (component deploy script & other items)															
Bean:wstETH new Pump deployment and validation															
Bean:wstETH new Well Function deployment and validation															
Support Codehawks researchers during audit															
Remediations from Codehawks audit															
<b>[Interim period during Multi Flow v1.1 audit/remediations]</b>															
<b>General and Administrative</b>															
Share BIP draft in Discord with near final code															
BIP Voting Period															

# Multi Flow v1.1

Target Deployment: Week of May 20

## Notes

- Key Contributors: Brendan
- Completed tasks are highlighted in green
- Task darkness is correlated to confidence in timeframe; darker color = higher confidence
- For more information, please see the [Multi Flow v1.1 RFC Channel on Discord](#)

Task Title	4-Mar	11-Mar	18-Mar	25-Mar	1-Apr	8-Apr	15-Apr	22-Apr	29-Apr	6-May	13-May	20-May	27-May	3-Jun
<b>Contract Development</b>														
Move constants to Pump Data to allow customizability btwn Wells														
Introduce the ability to cap the change in rate between assets.														
Modify the cap reserves functionality to have two separate caps														
Simulations and testing														
Code review prior to Codehawks audit														
<b>[Interim period during other scheduled audits]</b>														
Support Codehawks researchers during audit														
Remediations from Codehawks audit														
Deploy Multi Flow v1.1.0														

# Gen. Convert (Pt. 1)

Target Deployment: Week of July 22

## Notes

- Key Contributors: Pizzaman, Brendan, Ben
- Completed tasks are highlighted in green
- Task darkness is correlated to confidence in timeframe; darker color = higher confidence
- For more information, please see the [Generalized Convert RFC Channels on Discord](#)

Task Title	4-Mar	11-Mar	18-Mar	25-Mar	1-Apr	8-Apr	15-Apr	22-Apr	29-Apr	6-May	13-May	20-May	27-May	3-Jun	10-Jun
<b>Contract Development</b>															
Setup and define inputs and outputs for new function															
Support Pipeline calls for a variety of convert activities															
Develop tests for above convert activities															
Support keeping original deposit amounts by BDV after convert															
Develop flashloan protection															
Handling cases where more BDV is added or BDV is removed															
Application of Stalk penalty when converting (Bonus with Pt. 2)															
Final testing before audit															
Supporting auditors during Codehawks audit															
Remediations related to Codehawks audit															
<b>General and Administrative</b>															
Share BIP draft and near final code in Discord															
BIP Voting Period															



# H1 Upgrade Package

Target Deployment: Week of June 10

## Notes

- Key Contributors: Deadmanwalking, Brean, Guy
- Completed tasks are highlighted in green
- Task darkness is correlated to confidence in timeframe; darker color = higher confidence
- For more information, please see the associated RFC Channels on Discord

Task Title	4-Mar	11-Mar	18-Mar	25-Mar	1-Apr	8-Apr	15-Apr	22-Apr	29-Apr	6-May	13-May	20-May	27-May	3-Jun	10-Jun
<b>Contract Development</b>															
BDV Decrease															
Fert Metadata															
Soil Issuance Update															
Chop rate change to recapPercent^2 dev and testing															
New Bean:ETH Well w/Multi Flow v1.1 deploy & urAsset migration															
Code review prior to audit															
Supporting auditors during Codehawks audit															
Remediations related to Codehawks audit															
<b>General and Administrative</b>															
Share BIP draft and near final code in Discord															
BIP Voting Period															

# Tractor

Target Deployment: Week of TBD

## Notes

- Key Contributors: Funderberker
- Completed tasks are highlighted in green
- Task darkness is correlated to confidence in timeframe; darker color = higher confidence
- For more information, please see the [Tractor RFC Channel on Discord](#)

Task Title	4-Mar	11-Mar	18-Mar	25-Mar	1-Apr	8-Apr	15-Apr	22-Apr	29-Apr	6-May	13-May	20-May	27-May	3-Jun	10-Jun
<b>Contract Development</b>															
BDV Decrease															
Fert Metadata															
Soil Issuance Update															
Chop rate change to recapPercent^2 dev and testing															
New Bean:ETH Well w/Multi Flow v1.1 deploy & urAsset migration															
Code review prior to audit															
Supporting auditors during Codehawks audit															
Remediations related to Codehawks audit															
<b>General and Administrative</b>															
Share BIP draft and near final															
BIP Voting Period															

Will have more information on Tractor by next DAO meeting

---

# Discussion: What's next for Comms?

---

---

# Open Discussion/Q&A

---

---

# Appendix

---

---

# Beanstalk Farms H1 2024 Paid Contributors

## Developers

Alecks  
Brean  
Deadmanwalking  
Funderberker  
Pizzaman  
Soil King  
Uncoolzero

## Other Contributors

Aloceros (Ops & Finance)  
Cujowolf (Subgraph)  
Rex (Project  
Updates/Comms)