



---

# Beanstalk DAO Meeting

April 2, 2024

---

# Big Items Up Front

## Recent Milestones

- Cyfrin Codehawks audit competition of Seed Gauge System is complete and remediations are underway
- Codehawks audit of wstETH integration/whitelisting is underway

## Upcoming Items


- Beanstalk A&T University (a.k.a. “Class) scheduled for April 4th

---

# Projects and Initiatives

---

# Beanstalk Project Funnel




# Seed Gauge

Target Deployment: Week of **April 29** (Updated)

## Notes

- Key Contributors: Brean, Ben, Brendan, Guy
- Completed tasks are highlighted in green
- Task darkness is correlated to confidence in timeframe; darker color = higher confidence
- For more information, see the [Seed Gauge RFC Channel on Discord](#)



# wstETH Migration

Target Deployment: Week of June 3

## Notes

- Key Contributors: Brendan, Brean, Guy
- Completed tasks are highlighted in green
- Task darkness is correlated to confidence in timeframe; darker color = higher confidence
- For more information, please see the [wstETH Migration RFC Channel on Discord](#)

Task Title	18-Mar	25-Mar	1-Apr	8-Apr	15-Apr	22-Apr	29-Apr	6-May	13-May	20-May	27-May	3-Jun	10-Jun	17-Jun	24-Jun	1-Jul
<b>Contract Development</b>																
Implement wstETH:USD oracle																
Implement wstETH:ETH oracle																
Generalize the token used to buy Fertilizer																
Init contract for whitelisting BEAN:wstETH Well																
Support for minting, Converts, BDV calculation, etc.																
Temporary disable minting from Multi Flow v1																
Script for Unripe migration																
Code review prior to Codehawks audit																
<b>[Interim period during other scheduled audits]</b>																
Basin Well Deployer Tool (component deploy script & other items)																
Bean:wstETH new Pump deployment and validation																
Bean:wstETH new Well Function deployment and validation																
Support Codehawks researchers during audit																
<b>Judging phase (New)</b>																
Remediations from Codehawks audit																
<b>[Interim period during Multi Flow v1.1 audit/remediations]</b>																
<b>General and Administrative</b>																
Share BIP draft in Discord with near final code																
BIP Voting Period																

# Multi Flow v1.1.0

Target Deployment: Week of May 20

## Notes

- Key Contributors: Brendan
- Completed tasks are highlighted in green
- Task darkness is correlated to confidence in timeframe; darker color = higher confidence
- For more information, please see the [Multi Flow v1.1.0 RFC Channel on Discord](#)

Task Title	18-Mar	25-Mar	1-Apr	8-Apr	15-Apr	22-Apr	29-Apr	6-May	13-May	20-May	27-May	3-Jun	10-Jun	17-Jun	24-Jun	1-Jul
<b>Contract Development</b>																
Move constants to Pump Data to allow customizability btwn Wells																
Introduce the ability to cap the change in rate between assets.																
Modify the cap reserves functionality to have two separate caps																
Simulations and testing																
Code review prior to Codehawks audit																
<b>[Interim period during other scheduled audits]</b>																
Support Codehawks researchers during audit																
Remediations from Codehawks audit																
Deploy Multi Flow v1.1.0																

# Gen. Convert (Pt. 1)

Target Deployment: Week of July 22

## Notes

- Key Contributors: Pizzaman, Brendan, Ben
- Completed tasks are highlighted in green
- Task darkness is correlated to confidence in timeframe; darker color = higher confidence
- For more information, please see the [Generalized Convert RFC Channels on Discord](#)

Task Title	18-Mar	25-Mar	1-Apr	8-Apr	15-Apr	22-Apr	29-Apr	6-May	13-May	20-May	27-May	3-Jun	10-Jun	17-Jun	24-Jun	1-Jul
<b>Contract Development</b>																
Setup and define inputs and outputs for new function																
Support Pipeline calls for a variety of convert activities																
Develop tests for above convert activities																
Support keeping original deposit amounts by BDV after convert																
Develop flashloan protection																
Handling cases where more BDV is added or BDV is removed																
Application of Stalk penalty when converting (Bonus with Pt. 2)																
Final testing before audit																
Supporting auditors during Codehawks audit																
Remediations related to Codehawks audit																
<b>General and Administrative</b>																
Share BIP draft and near final code in Discord																
BIP Voting Period																



# H1 Upgrade Package

Target Deployment: Week of June 10

## Notes

- Key Contributors: Deadmanwalking, Brean, Guy
- Completed tasks are highlighted in green
- Task darkness is correlated to confidence in timeframe; darker color = higher confidence
- For more information, please see the associated RFC Channels on Discord


Task Title	18-Mar	25-Mar	1-Apr	8-Apr	15-Apr	22-Apr	29-Apr	6-May	13-May	20-May	27-May	3-Jun	10-Jun	17-Jun	24-Jun	1-Jul
<b>Contract Development</b>																
BDV Decrease																
Fert Metadata																
Soil Issuance Update																
Chop rate change to recapPercent^2 dev and testing																
Code review prior to audit																
<b>[Interim period during Codehawks audit]</b>																
Supporting auditors during Codehawks audit																
<b>Judging phase (New)</b>																
Remediations related to Codehawks audit																
<b>General and Administrative</b>																
Share BIP draft and near final code in Discord																
BIP Voting Period																

# Secure Beanstalk

Target Deployment: TBD

## Notes

- Key Contributors: Funderberker
- Completed tasks are highlighted in green
- Task darkness is correlated to confidence in timeframe; darker color = higher confidence
- For more information, please see the [Secure Beanstalk RFC Channel on Discord](#)



# Tractor

Target Deployment: TBD

## Notes

- Key Contributors: Funderberker
- Completed tasks are highlighted in green
- Task darkness is correlated to confidence in timeframe; darker color = higher confidence
- For more information, please see the [Tractor RFC Channel on Discord](#)

Task Title	18-Mar	25-Mar	1-Apr	8-Apr	15-Apr	22-Apr	29-Apr	6-May	13-May	20-May	27-May	3-Jun	10-Jun	17-Jun	24-Jun	1-Jul
<b>Contract Development</b>																
Contract implementation																
Contract testing																
Standard Development Kit (SDK) development																
SDK testing																
Library of standard blueprints and sub-blueprints																
Tractor Workflow Design																
Tractor UI Design																
Supporting auditors during Codehawks																
Remediations related to Codeh																
<b>General and Administrative</b>																
Share BIP draft and near final code in Discord																
BIP Voting Period																

---

# Open Discussion/Q&A

---

---

# Appendix

---

---

# Beanstalk Farms H1 2024 Paid Contributors

## Developers

Alecks  
Brean  
Deadmanwalking  
Funderberker  
Pizzaman  
Soil King  
Uncoolzero

## Other Contributors

Aloceros (Ops & Finance)  
Cujowolf (Subgraph)  
Rex (Project  
Updates/Comms)